DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Project Title: MediNear - HealthCare Appointment Management System

Team Member 1: (Team Leader)

Name: Jahnavi Eranki

College ID: 24106175 Email: 24106175@apsit.edu.in

Mobile No: 8655920458

Team Member 2:

Name: Riya Bachhar

College ID: 24106164 Email: 24106164@apsit.edu.in

Mobile No: 7822090583

Team Member 3:

Name: Sanjana Gawade

College ID: 24106071 Email: 24106071@apsit.edu.in

Mobile No: 8976430451

Team Member 4:

Name: Sony Gupta

College ID: 24106104 Email: 24106104@apsit.edu.in

Mobile No: 7039917242

Prof. Taruna Sharma	Prof. Vijaya Bharathi J	Dr. Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 9/1/26 to 15/1/26

Progress Planned	Progress Achieved
Define Project topic and objective	selected productivity Tracking System as the main project.
Study existing digital Solutions	Analyzed gaps in Current manual planning methods.
Identify Core application modules	Shortlisted tasks, Habits notes and analytics.
Prepare initial project Scope.	Defined boundaries for a personal management app.

Guides Review: Project title & initial analysis done

Signature

Name and Signature of Team Member 1: Jahnavi Eranki :- Jahnavi E

Name and Signature of Team Member 2: Riya Bachhar :- Riya B

Name and Signature of Team Member 3: Sanjana Gawade :- Sanjana.

Name and Signature of Team Member 4: Sony Gupta :- Sony

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: T. Sharma 15/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 16/1/26 to 22/1/26

Progress Planned	Progress Achieved
Collect user feature requirements.	Documented needs for tasks list and streak tracking
Decide on technology stack.	Finalized HTML, CSS, JS and Firebase
Discuss system feasibility	Confirmed project completion within given timeline
Draft basic system architecture	Sketched high-level flow from UI to database

Guides Review: Requirement gathering done

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi E

Name and Signature of Team Member 2: Riya Bachhar : Riya B

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: T. Sharma 22/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 23/1/26 to 29/1/26

Progress Planned	Progress Achieved
Prepare detailed UI wireframes	Created layout sketches for login and dashboard.
Design Navigation structure	Set up a user-friendly sidebar and bottom menu.
Map user interaction workflow	Defined how a user navigates from signup
Draft reusable component designs	Designed buttons styles and card layouts for tasks.

Guides Review: Prepared UI wireframes.

Signature

Name and Signature of Team Member 1: R.Jahnavi Eranki : Jahnavi E

Name and Signature of Team Member 2: Riya Bachhar : Riya.B

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Varuna Sharma

Signature of guide with Date: T. Sharma 29/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B

Sem: IV

Date: From 30/1/26 to 5/2/26

Progress Planned	Progress Achieved
Set up development folder structure	Organized folders for templates, static files,
Initialize project dependencies.	Installed capacitor CLI and core mobile plugins.
Configure project settings	Set up capacitor. Config.json for android deployment.
Add initial HTML boilerplate	Created index.html and linked CSS.

Guides Review: Configured basic settings

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: T. Sharma 5/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 6/2/26 to 12/2/26

Progress Planned	Progress Achieved
Implement Signup page login	Built email-based registration using firebase Auth.
Create login / logout flow	Developed secure session based login redirects.
Add from Input validation	Integrated checks for email format and password length.
Verify secure data handling	Ensured user credentials by the backend.

Guides Review: Sign up page login & backend done.

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Varuna Sharma

Signature of guide with Date: T. Sharma 12/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 13/2/26 to 19/2/26

Progress Planned	Progress Achieved
Initialize Firestore database	Connected the web app to to the cloud Firestore instance.
Define data schemas for tasks.	Created a structure for task name, date, status
Test read / write operations.	verified that user data is being saved
Handle database security rules	Configured rules to allow only authenticated access.

Guides Review: Database firestore initialized

Signature

Name and Signature of Team Member 1: Jahnavi Esanki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta: Sony

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: T.Sharma 19/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 20/2/26 to 26/2/26

Progress Planned	Progress Achieved
Build task CRUD operation	Developed create, Read, and delete functions
Add task categorization feature	Integrated priority tags and category labels.
Build task filtering logic	Created filters based on status (pending/complete)
Connect task data to frontend.	Displayed dynamic task lists on the UI

Guides Review: CRUD operations done

Signature

Name and Signature of Team Member 1: Jahnavi Eranki :

Name and Signature of Team Member 2: Riya Bachhar :

Name and Signature of Team Member 3: Sanjana Gawade :

Name and Signature of Team Member 4: Sony Gupta :

Name of Project guide: Prof. Faruna Sharma

Signature of guide with Date:

26/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 27/2/26 to 5/3/26

Progress Planned	Progress Achieved
Develop habit tracking module.	Built a daily checklist for recurring habits
Implement streak counting logic	Created a backend counter for daily consistency.
Add habit status toggles	Integrated "Done" buttons with instant DB updates.
Verify habit data persistence	Confirmed habits reset and save correctly

Guides Review: Developed data persistence

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya.B

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Tanuja Sharma

Signature of guide with Date: T. Sharma 5/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 6/3/26 to 12/3/26

Progress Planned	Progress Achieved
Build journal style note entry	Developed a rich text field for daily journalising.
Add timestamping for notes.	Integrated automatic date-time stamping for entries
Implement search for notes.	Built a keyword search to find old journal entries
Refine note display cards.	Styled the UI to show notes in a neat grid view.

Guides Review: Time stamp added & Integrated.

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya

Name and Signature of Team Member 3: Sanjana Gawade: Sanjana.

Name and Signature of Team Member 4: Sony Gupta: Sony

Name of Project guide: Prof. Tanuja Sharma

Signature of guide with Date: T. Sharma
12/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 13/3/26 to 19/3/26

Progress Planned	Progress Achieved
Build monthly overview format.	Developed a calendar style logic for trends.
Create summary dashboard cards.	linked task, habits, and streaks to the main view.
Generate productivity insights.	Built a logic to show task completed vs pending
Refine UI page consistency	Ensured all pages follow a central medical theme.

Guides Review: Created Dashboard

Signature

Name and Signature of Team Member 1: Jahnavi. Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar : Riya.B

Name and Signature of Team Member 3: Sanjana Chawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta :

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: T. Sharma 19/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 20/3/26 to 26/3/26

Progress Planned	Progress Achieved
Handle android deployment settings.	Configured gradle files and android manifest
Sync web code to android folder.	Executed npx cap sync to update the native.
Configure firebase public keys.	Updated forgotpwd.html with correct EmailJS keys
Generate production build.	Created a debug APK for initial mobile testing.

Guides Review: Configuration done.

Signature

Name and Signature of Team Member 1: Jahnavi . Esanki : Jahnavi E

Name and Signature of Team Member 2: Riya Bachhav : Riya.B

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta : Sony

Name of Project guide: Prof. Tarana Sharma

Signature of guide with Date: T. Sharma 26/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 27/3/26 to 2/4/26

Progress Planned	Progress Achieved
Test full application flow	verified login, OTP and task flows end-to-end.
fix authentication / database bugs.	Resolved issues with password reset and data sync.
Review mobile responsivenes	Checked UI alignment on different screen sizes
Polish auth and settings pages.	Refined the user onboarding experience

Guides Review: login verified & checked alignment

Signature

Name and Signature of Team Member 1: Jahnavi Eranki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar: Riya

Name and Signature of Team Member 3: Sanjana Gawade: Sanjana.

Name and Signature of Team Member 4: Sony Gupta: Sony

Name of Project guide: Prof. Tarana Sharma

Signature of guide with Date: T. Sharma 2/4/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE-B Sem: IV

Date: From 3/4/26 to 9/4/26

Progress Planned	Progress Achieved
Prepare Final documentation	Compiled feature summaries and configuration files.
Review source code and logic	optimized scripts for better performances.
Plan future enhancements	Documented ideas for future AI- based insights.
Finalize project for submission.	Prepared the logbook and final APK for review.

Guides Review: Compiled configured files.

Signature

Name and Signature of Team Member 1: Jahnavi Franki : Jahnavi

Name and Signature of Team Member 2: Riya Bachhar: Riya

Name and Signature of Team Member 3: Sanjana Gawade : Sanjana.

Name and Signature of Team Member 4: Sony Gupta :

Name of Project guide: Prof. Taruna Sharma

Signature of guide with Date: TSharma
9/4/26